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# OF TURBINES INSTALLED  .................  242
NAMEPLATE, MW  .....................  1,089 MW
TURBINE MODEL  ..............  V163 - 4.5 MW
Roads and Cables

ACCESS ROADS  ........................  210 miles
34.5 kV CABLE  ..........................  615 miles
TRENCHING  ..............................  205 miles
OVERHEAD COLLECTION  .............  27 miles
345kV GEN-TIE................................61 miles
Land Ownership

PRIVATE LANDS  ...................  70,606 acres
STATE LANDS  ....................  113,890 acres
TOTAL LAND  ......................  184,496 acres

# OF TURBINES INSTALLED  ..................  674
NAMEPLATE, MW  ......................  2,426 MW
TURBINE MODEL  ..................  GE - 3.6 MW
Roads and Cables

ACCESS ROADS  ........................  442 miles
34.5 kV CABLE  .......................  1,617 miles
TRENCHING  ..............................  523 miles
OVERHEAD COLLECTION  .............  74 miles
345kV GEN-TIE  ............................  74 miles
Land Ownership

PRIVATE LANDS  .................  285,606 acres
STATE LANDS.......................  57,922 acres
TOTAL LAND  .....................  343,528 acres

SunZia Wind Metrics by Project Area

SunZia North

San Miguel, Lincoln Counties, NM

SunZia South

Torrance, Lincoln Counties, NM

# OF TURBINES INSTALLED 
916 turbines
NAMEPLATE, MW

3,515 MW

Roads and Cables

ACCESS ROADS

652 miles
34.5 kV CABLE

2,232 miles
TRENCHING

728 miles
OVERHEAD COLLECTION

101 miles
345kV GEN-TIE

135 miles

Land Ownership

PRIVATE LANDS

356,212 acres
STATE LANDS

171,812 acres
TOTAL LAND

528,024 acres

SunZia Wind Totals 

North & South combined
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SunZia Transmission Land

Land Miles %

Materials

BLM

LATTICE STRUCTURE COUNT

173.5

1991

31.4%

BUREAU OF RECLAMATION

MONOPOLE STRUCTURE COUNT

0.4

171

0.1%

USFWS 11.4 2.1%

TOTAL FEDERAL 185.3 33.5%

AZ STATE LAND 134.1 24.2%

NM STATE LAND 93.0 16.8%

PRIVATE LANDOWNERS 140.6 25.4%

TOTAL LAND 553 100.0%
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SunZia Wind South



PAGEPATTERN ENERGY   | 5

SunZia Wind North
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HVDC East
• AC Chopper Pole 1 steel erection is 100% complete

• AC Chopper Pole 2 steel erection  is 70% complete

• Reactor Area - Civil earth work Pole 1 & 2 is 83% complete

• Storage Building concrete 99% complete 

• Transformers & Oil Minder Pole 1 Civil and Pipe is 25% 

complete

• Transformers & Oil Minder Pole 2 Civil and Pipe is 20% 

complete

• Cooling Tower civil earth work for Pole 1 & 2 is 100% complete

HVDC West
• Summit poured concrete for 2/3 of the containment slab at the 

Transformer Area Pole 2

• Summit completed the forms and rebars for Transformer 

Pedestals at Pole 1

• Summit set the oil minders in both Transformer Areas 1 & 2

• Sundt continues receiving steel and Wall/siding panels for 

various buildings

• 2 cranes were delivered and set up on site for steel erection

• Steel started going up on 5/20/24

• Crane Pad at Valve Hall Pole 2 is getting prepped
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SunZia Transmission 

Work Complete:

• Pad grading - 98% complete

• Foundations - 72% complete. (Drilled shafts, 

pedestal, & Micropile)

• Anchors Installed- 71% complete

• Structures Assembled - 23% complete.

• Structures Erected - 19% complete.

• Stringing 0.8% complete

Upcoming Work Activities:

• Stringing activities expected to commence later this 

month for Section 3, and then in late June for 

Section 2.

• Reclamation activities planned to follow the stringing 

crews, beginning in Arizona at the West end of the 

line
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Thank you.
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